

Waite Park Project update

October 12, 2018

Please note that construction schedules and operations are controlled by the contractor and are subject to change based on weather and construction progress.

Stage Locations (see page 5 for map)

- Stage 1:** Pierce St NE, Fillmore St NE, Taylor St NE from 35th to 33rd Ave NE, 34th Ave from Taylor St NE to Buchanan St NE, and 35th Ave NE from Benjamin St NE to Stinson Blvd NE
- Stage 2:** Lincoln St NE and Buchanan St NE from 31st-33rd Ave NE, and 32nd Ave from Johnson St NE to Pierce St NE
- Stage 3A:** Lincoln St NE and Buchanan St NE from 33rd-35th Ave NE, 34th Ave NE from Buchanan St NE to Johnson St NE
- Stage 3B:** 36th Ave NE from Cleveland St NE to Stinson St NE
- Stage 4A:** Ulysses St NE from 33rd Ave NE-34th Ave NE, Garfield St NE from 34th Ave NE-33rd Ave NE, 34th Ave NE from Johnson St NE to Garfield St NE
- Stage 4B:** Ulysses St NE from Johnson St NE to 34th Ave NE, Arthur St NE from 33rd Ave NE to dead end
- Stage 5A:** McKinley St NE from 32nd Ave NE-St Anthony Parkway, 31st Ave NE from Benjamin St NE to Stinson Blvd NE, Benjamin St NE from 30th Ave NE to 29th Ave NE, Brighton Ave NE from St Anthony Parkway to 29th Ave NE, and Brighton Ave NE from McKinley St NE to dead end at NE Stinson Blvd
- Stage 5B:** 30th St NE from Benjamin St NE-Stinson Blvd NE
- Stage 6:** 36th Ave NE from Johnson St NE to Cleveland St NE, and Hayes, Wilshire, and Garfield St NE from 36th Ave NE to 34th Ave NE

Grinding and Sealing Areas (see page 3 and 4 for maps)

Week of October 8

Area 1: Diamond grinding concluded, and no parking signs were removed.

Area 1A: Diamond grinding will conclude Saturday, October 13, and no parking signs will be removed.

Stage 6: Preliminary sawcutting finished, and concrete removal and replacement continued.

Week of October 15

Areas 1 and 1A: Joint sealing will occur in the coming weeks**.

Area 2: Diamond grinding will begin early in the week and last throughout the week*.

Stage 6: Concrete removal and replacement will continue through the week.

***Remaining Grinding and Joint Sealing Areas:** Diamond grinding and joint sealing will occur in the coming weeks. Residents will receive a paper notice at their door before this work begins.

****Remaining Joint Sealing Areas:** In the coming weeks following diamond grinding, No Parking signs (during working hours) will be reinstalled for the final process, joint sealing. This is a fast process that will only take a few days. You will know sealing is complete when signs are removed.

Saturday Work

During construction in your area, the project contractor may be working Saturdays from 9 a.m. to 6 p.m. Any complaint regarding this work can be received by Minneapolis Information and Services at 612-673-3000 or 311 for phones with a 612 area code. You can also contact the project contact listed on page 2.

Parking & Access Information


- **Diamond Grinding and Joint Sealing Information:** The street will remain open to traffic during **diamond grinding**, but parking will not be available during working hours (7 a.m. to 6 p.m. Monday-Saturday). Residents will know grinding in their area is complete when No Parking signs have been removed. In the coming weeks following diamond grinding, No Parking signs (during working hours) will be reinstalled for the final process, **joint sealing**. This is a fast process that will only take a few days. You will know sealing is complete when signs are removed.
- **Stages marked with Road Closed signs are closed to all traffic and parking 24 hours a day.** Please use alternate side streets or alleys for access. Please note that the penalty for entering work areas marked with road closed signs is a \$300 fine.
- **Stage 6:** During concrete removal and replacement, roads will be shut down to traffic, and no parking will be allowed at any time until barricades are removed. It is recommended that you utilize your back alley to access your driveways or park your vehicle(s) along adjacent side streets during this time.
 - One-way access will be allowed after working hours for residents to access their driveways. No street parking in the red highlighted areas will be allowed at any time.
 - Driveways that come directly into the construction area may be closed for a short time (up to 4 days) if concrete work occurs directly in front of your driveway. You will be notified one day in advance before this occurs with a paper flyer in your door. It is recommended that you park your vehicle(s) along adjacent side streets during the time of your driveway closure.

Thank you for your patience throughout this process! If you have any concerns, please contact the representative listed below.


NICOLE SCHMIDT


Project Information Contact
nicolesc@bolton-menk.com
(612) 430-2805

Diamond Grinding and Sealing Area 1/1A



Diamond Grinding and Sealing Area 2





Legend

- Project Area
- Stage 1
- Stage 2
- Stage 3A
- Stage 3B
- Stage 4A
- Stage 4B
- Stage 5
- Stage 5B
- Stage 6

