## **Tentative Timeline Assuming Legislature Completes Its Redistricting by May 2011**

| Time Frame             | Item  |
|------------------------|---|
| Today – December       | Advisory Group Committee (AGC) members collect background information including                           |
| 14, 2010               | sample job descriptions, application forms and outreach strategies.                                       |
|                        | AGC members review principles adopted in October 2010 and the revised charter for                         |
|                        | information pertinent to the job description and eligibility requirements for the                         |
|                        | application.  |
| December 7, 2010       | Advertise location and agenda for first AGC meeting on Charter Commission website and through email list. |
| December 15, 2010      | AGC meeting to elect chair and determine strategy   |
| December 20, 2010      | AGC/subcommittees meet. Date, place and time for all meetings should be posted 3-7                        |
| – January 10, 2011     | days in advance as there may be more than seven Charter Commission members in                             |
| January 10, 2011       | attendance at any meeting and the principles require all meetings to be open.                             |
|                        | Focus on outreach strategy to ensure notification as soon as possible. Outreach strategy is               |
|                        | ongoing: advertise Advisory Group and opportunities to participate and as well as the                     |
|                        | redistricting process in general and map development process.   |
|                        | Determine date & format for citywide meeting (e.g. poster boards, formal presentation,                    |
|                        | methods to gather feedback)   |
| December 29, 2010      | If not completed earlier, finalize date/time/location for citywide meeting to be included in              |
| ,                      | agenda for January 5 Charter Commission meeting   |
| January 5, 2011        | Charter Commission meeting approves date and location for citywide meeting. Also                          |
| • .                    | review outreach plan to date.   |
| January 6 – 11,        | AGC/subcommittees continue to meet as needed  |
| 2011                   |   |
| January 11-14,         | One week in advance of citywide meeting, AGC approves draft application form and job                      |
| 2011                   | description.  |
|                        | Finalize outreach strategy and use to publicize citywide meeting—earlier if possible.                     |
|                        | Post draft forms and agenda on city website.  |
| January 18-21,         | Citywide meeting to present Advisory Group job application form and job description.                      |
| 2011                   | Select primary and backup meeting date in case of inclement weather. NOTE: January 17                     |
|                        | is Martin Luther King Day.  |
|                        | Provide contact information for those unable to attend to submit information.                             |
| January 24-26,<br>2001 | AGC meets to revise/finalize Advisory Group job application form and job description                      |
| January 26, 2011       | Include application form and job description in agenda for February 2, 2011 Charter                       |
| -                      | Commission meeting  |
| February 2, 2011       | Charter Commission reviews/modifies/approves job description, application form and                        |
|                        | outreach plan for advertising openings on Advisory Group.   |
| February 3, 2011       | Implement outreach plan to distribute application form and job description.                               |
| March 25, 2011         | Close application period for Advisory Group applications  |
| March $28 - 31$ ,      | AGC reviews applications for completeness and conformity to eligibility requirements.                     |
| 2011                   | Post meeting in advance.  |
| April 4-14, 2011       | AGC interviews candidates for Advisory Group. Post meetings in advance. Determine if                      |
|                        | these will be open and whether key questions will be distributed in advance.                              |
| April 18-22, 2011      | AGC meets to prepare final list for Advisory Group. Post meeting in advance.                              |
| April 27, 2011         | Post agenda for Charter Commission meeting including list of those recommended for                        |
|                        | Advisory Group.   |
| May 4, 2011            | Charter Commission meeting reviews/approves final list for Advisory Group including                       |
|                        | possible alternates.  |
| May 16, 2011           | Legislature adjourns  |
| May 18, 2011           | Orientation (if Legislature finishes redistricting without court challenge)                               |
|                        | Review/adopt final rules  |
| July 15, 2011          | Charter Commission adopts final redistricting plan.   |